


Project Planning

Services to attain optimum productivity and manage delays



Don't lose sleep over project delays...

Rest assured your project is on track.



Construction planning a fundamental activity in the management and execution of construction projects. It involves technology, definition of work tasks, estimation of the required resources and duration for each tasks, and the identification of any interactions among the different work tasks.

A good construction plan is the basic requirement for developing the budget and schedule for work.

We empower our clients with their project data, ensuring they are always up-to-date with project progress. Attribute delays to the correct source. Don't pay for anyone else's mistakes with AcePLP's project planning services.

Construction project management(CPM) is the overall planning, coordination, and control of a project from beginning to completion. Let AcePLP help you produce a functionally and financially viable project through our suite of planning and recovery services.



Building Information Modelling (BIM)



4D BIM integrates information into your existing 3D model, allowing simulation of planned construction sequences, identifying time-based clashes, planning utilization of site space and materials management. Get a powerful visualization and communication tool at your fingertips with AcePLP's 4D BIM services.

Baseline Development

Getting vital information about project deadlines and productivity rates enables you to plan your project toward timely completion. Getting approval from your clients is easy with our baseline development services.




Tracking and Recovery Programme

Tracking your project progress through regular updating allows you to anticipate and mitigate delays. If serious delays are imminent, all is not lost. Develop recovery programmes to minimize the impact and get your project back on track.





Time Impact Analysis (TIA)

Determine the amount of Extension of Time that should have been granted at the time an excusable risk occurred. This report helps you promote negotiation and reach agreement on delay claims.



Schedule Narrative Solutions

Proper documentation of delays, problems and changes to baseline helps contractors to build a case and protect themselves when delays arise. Get full explanation of the processes and rationale underlying the baseline programme and all decisions made.



***We generate the right programmes and reports to help you make the most of your data.
Consult us today!***



AcePLP, an ISO9001:2008 certified company, is an engineering design service provider offering a range of integrated services to the Architectural, Engineering and Construction (AEC) industries such as CAD support, print management, information management and team development.

AcePLP has advanced the workflow efficiency of AEC projects for more than 15 years. Our team of specialists undergo rigorous skills training at ACE Industrial Academy before their deployment to your project.

Our experience in various industries positions us as a leading services provider. Our expertise covers buildings, railway systems, road works, water reclamation, shipbuilding, chemical process, oil & gas, in both commercial and public developments.

Contact us today for a consultation!

<http://www.aceplp.com.sg> | enquiry@aceplp.com.sg

CORPORATE HEADQUARTERS

159 Sin Ming Road
#05-03 Amtech Building
Singapore 575625
Tel: +65 6455 9938
Fax: +65 6455 2232

BRANCH OFFICE

26 Boon Lay Way
#01-78 Tradehub 21
Singapore 609970
Tel: +65 6515 9938
Fax: +65 6515 9918